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PROGRAM OF WORKS

Golden Rice Seed Production at DA-WESVIARC Hamungaya, Jaro, lloilo City (1st cropping)
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OIC-Chief WESVIARC

Chief, Research Division

ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF TOTAL NO. OF
STARTED FINISH LABORER | MANDAYS MANDAYS

 Setting of soil media and seeding into the prepared seeding trays 9/15/2022 9/15/2022 7 il 7

. First harrowing 9/16/2022 9/17/2022 2 2 4

. Second Harrowing 9/22/2022 9/23/2022 2 2 4

- Initial levelling 9/25/2022 9/27/2022 1 3 3

1. Mollusicide application 9/28/2022 9/28/2022 2 1 2

». Final levelling 9/29/2022 9/30/2022 2 1 2

7. Herbicide application (pre-emergence) 10/1/2022 10/1/2022 2 1 2

8. Fertilizer application (basal) 10/5/2022 10/5/2022 2 1 2

9. Replanting 10/7/2022 10/8/2022 6 2 12

10. Re-cleaning in the sorrounding of dikes 10/12/2022 | 10/13/2022 2 2 4

11. Insecticide application 10/14/2022 | 10/15/2022 1 2 2

12. Herbicide application (post-emergence) 10/16/2022 | 10/17/2022 1 2 2

13. Fertilizer application (sidedress) 10/19/2022 | 10/20/2022 1 2 2

|14. First handweeding 10/21/2022 | 10/22/2022 6 2 12

15. Second handweeding 10/29/2022 | 10/29/2022 7 1 . 7

16. Fertilizer application (topdress) 11/1/2022 11/2/2022 1 2 7

17. First rouging 11/17/2022 | 11/17/2022 7 1 7

18. Second rouging 12/4/2022 12/4/2022 7 1 7
19. Harvesting

Bagger 12/10/2022 | 12/10/2022 3 i 3

Hauler 12/10/2022 | 12/10/2022 10 1 10

TOTAL 96
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