.k PROGRAM OF WORKS
TITLE OF THE PROJECT: Golden Rice Production at DA-WESVIARC Hamungaya, Jaro, lloilo City in Block 8 Fields 5-12 with an area of 2 hectares.
. DATE JOB DATE JOB NO. OF NO. OF TOTAL NO. OF
STARTED FINISH LABORER DAYS MANDAYS

1. Seeding 10 md 2/14/2023 | 2/14/2023 10 1 10
2. Second Harrowing 8md 2/15/2023 | 2/18/2023 2 4 8
3. Final levelling 6md . 2/19/2023 | 2/21/2023 2 3 6
4. Replanting (30md) 2/21/2023 | 2/23/2023 10 3 30
5. Fertilizer application (basal) 4md 2/25/2023 | 2/26/2023 2 2 4
6. Herbicide application {post-emergence}4md 2/27/2023 | 2/28/2023 2 2 4
7. 1** hand Weeding 24md _ 3/01/2023 | 3/04/2023 6 4 24 .
8. Insecticide application 4md 3/05/2023 | 3/06/2023 2 2 4
9. Fertilizer application (side dressj4md 3/07/2023 | 3/08/2023 2 2 4
10. 2" hand weeding (16 md) 3/09/2023 | 3/10/2023 8 2 16
11. 1% Rouging 12 md 3/15/2023 | 3/17/2023 4 3 12
12. 2" Rouging 12 md 3/29/2023 | 3/30/2023 6 2 12
13. Cleaning of dikes 10md 4/01/2023 | 4/02/2023 5 2 10
14 ,\ 3" Rouging 12 md 4/28/2023 | 4/30/2023 4 3 12
H%‘ Harvesting

a. Bagger 4md 5/10/2023 | 5/10/2023 4 1 4

b. Hauler 10md_ 5/10/2023 | 5/10/2023 10 1 10 :
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