PROGRAM OF WORK

TITLE OF THE PROJECT: Community participation to be rendered for the maintenance of Nursery at DA Capiz
ROS Astorga Dumarao, Capiz for the period of May 2-July 12 2023 w/ the following
activities. ’

ACTIVITIES DATEJOB |DATEJOB |NO.OF NO. OF TOTAL NO.
STARTED |[FINISHED (LABORER |MANDAYS |OF
MANDAYS

1. Cleaning of 1 unit nursery 05/02/2023| 05/03/2023 2 2 4

2. Hauling of garden soil 05/04/2023| 05/05/2023 2 2 4

3. Patting of (3,000 potted bags) 05/08/2023| 05/09/2023 2 2 4

4. Hauling & setting of (3,000 potting bags) 05/12/2023| 05/12/2023 3 1, 3

5. Seeding of assorted seeds 05/15/2023| 05/15/2023 1 1 1

5. Hauling of carbonize rice hull & garden soil 07/03/2023| 07/04/2023 2 2 4

6. Mixing & potting (3,000 potted bags) 07/06/2023| 07/07/2023 2 2 4

7. Hauling & setting of (3,000 potting bags) 07/10/2023| 07/11/2023 2 2 4

8. Seeding of assorted seeds 07/12/2023| 07/12/2023 1 1 1

TOTAL 29MD

TITLE OF THE PROJECT: Community participation to be rendered for the maintenance of Green house at

DA Capiz ROS Astorga Dumarao, Capiz for the period of May 8-29,2023 w/ the

following activities.

ACTIVITIES DATEJOB |DATEIJOB |NO.OF NO. OF TOTAL NO.
STARTED [FINISHED |[LABORER |MANDAYS |OF
MANDAYS
1. Cleaning inside and outside the green house 05/08/2023| 05/09/2023 2 2 4
2. Replacement screen and transparent plastic 05/10/2023| 05/11/2023 2 2 4
3. Land preparation inside the green house 05/12/2023| 05/12/2023 i) 1 1
4. Setting of drip irrigation 05/15/2023| 05/15/2023 2 1 2
5. Planting 05/16/2023 05/17/2023 1 2 2
6. Fertilizer application 05/29/2023| 05/29/2023 1 1 1
TOTAL 14MD
TITLE OF THE PROJECT: Community participation to be rendered for the maintenance of Clanal garden at

DA Capiz RCS Astorga Dumarao, Capiz for the period of w/ the July 3-31,2023

following activities.

ACTIVITIES DATEJOB |DATEJOB [NO.OF NO. OF TOTAL NO.
STARTED [FINISHED |LABORER |MANDAYS OF
MANDAYS
1. Cleaning inside and outside the clonal 07/03/2023| 07/04/2023 2 2 4
garden
2. Replacement of screen and transparent 07/05/2023| 07/06/2023 2 2 4
plastic
3. Cultivating & mixing of organic fertilizer 07/07/2023| 07/08/2023 1 2 2
4. Planting 07/10/2023| 07/10/2023]" 1 i 1
5. Fertilizer application 07/20/2023| 07/21/2023 1 2 2
6. Hand weeding 07/31/2023 07/31/2023 1 1 1
TOTAL 14MD
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