PROGRAM OF WORK

TITLE OF THE PROJECT:  Community Participation to be rendered for the maintenance and production szo

vinegar facility at DA Capiz ROS Astorga Dumarao, Capiz for the period of September 4 to November 16,

activities.

ey

organic concoctions in wood
23 with the following

Total no.
e DATE JOB DATE JOB NO. °:R Totsifa.
Activities STARTED FINESHED -L_MOII Mandays Mandeys

1. Collection of materials used for wood vinegar 09/04/2023 | 09/08/2023 : 5 15

2. Preparation of containers and materials 09/21/2023 | 09/13/2023 3 9

3. Preparation of ingredients used in wood vinegar . 09/14/2023 | 09/18/2023 2 5 10

4. Facilitate the fermentation process from chopping to storing 09/19/2023 | 09/23/2023 2 5 10

5. Chopping and storing 09/25/2023 | 09/28/2023 3 4 | 12

6. Cleaning of Wood vinegar chamber 10/09/2023 10/13/2023 3 5 | 15
7. Facilitate the process of wood vinegar facilities from burning to 10/14/2023 10/12/2023 2 5 .
storing '

8. Labelling of containers ready for distribution , 10/18/2023 10/2./2023 3 5 15
9. Monitoring and observation of fermented solutions and wood vinegar 10/23/2023 10/28/2023 3 5 8

roducts
f 0. Washing of equipment 11/06/2023 | 11/10/2023 4 5 20
11. Cleaning of facilities 11/12/2023 | 11/16/2023 3 5 15

|TOTAL e \
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