erblic of the |

R 9
s sle ¥ g

A=

ey g T hiald T il

Project: Productivity and Promotion of Conventional Hybrid Corn Varieties

Seasons: 2023 1* and 2™ cropping seasons
Location: Brgy. Sto. Angel, Dumalag, Capiz

oy

DEPARTRIENT OFf AGRICULTURE

PROGRAM OF WORK

for Specific Soil Types Ecosystem

Area: 3,000sgm
Activities Date Date No. of No. of No. of
(2023 1** Cropping) Started Finished Laborers Days Mandays
1.Clearing of 3,000 sq m experimental area 04/19/23 04/21/23 5 3 15
2. Collection of soil samples and pulverizing (18 samples). | 04/22/23 04/22/23 2 1 2
3. Plowing of experimental area twice 04/24/23 04/24/23 3 1 3
04/26/23 04/26/23 3 i 3
4. Harrowing of experimental area twice 04/25/23 04/25/23 2 1 2
04/27/23 04/27/23 2 1 2
5. Lay-out of experimental area 04/28/23 04/28/23 3 1 3
6. Preparation, painting and lettering of plot labels and 04/29/23 04/29/23 3 £ 3
signage
7. Preparation of fertilizer and corn seeds/treatment 05/02/23 05/02/23 2 1 2
8. Making of furrows/plot/replication and making of 05/03/23 05/04/23 4 2 2
perimeter canal.
9. Application of fertilizer and baiting 05/05/23 05/05/23 3 : | 3
10 Planting of corn seeds of different varieties on straight | 05/06/23 05/06/23 6 1 6
line method
11. Replanting of missing hills in 18 plots 05/11/23 05/11/23 6 1 6
12. Spraying of insecticide 05/15/23 05/15/23 1 1 1
05/25/23 05/25/23 i 1 1
05/31/23 05/31/23 1 1 . 1
13. 1* hand weeding of expt’l plots and perimeter area. 05/18/23 05/20/23 6 3 . 18
14. Side-dressing application of fertilizer/hill in 18 05/22/23 05/22/23 6 1 6
experimental plots
15. Hilling-up of furrows in 18 experimental plots 05/23/22 05/23/23 2 1B 2
16. Application of granular insecticide/hill 06/03/23 06/03/23 2 1 2
06/24/23 06/24/23 pi i3 2
17.2™ hand weeding of experimental plots and 06/05/23 06/07/23 3 3 9
perimeter area .
18. Gather pests/diseases 06/09/23 06/09/23 2 T .. 2
18. Detasseling of corn varieties 06/20/23 06/20/23 5 1 4 5
20. 3" weeding and cleaning of perimeter area 06/26/23 06/28/23 3 3 9
21. Gather growth & vyield parameters data 08/10/23 08/10/23 4 i, 4
22. Harvesting yield samples/plot 08/12/23 08/12/23 4 1 4
23. Harvesting of different corn varieties 08/14/23 08/15/23 6 2 12
24. Shelling of harvested different corn varieties 08/16/23 08/18/23 6 3 18
25. Drying of shelled corn grains of different varieties 08/19/23 08/19/23 3 15 3
08/21/23 08/22/23 2 2 6
26. Cleaning, weighing and labeling of dried grains/plot, 08/23/23 08/24/23 4 2/
Moisture content reading and bagging " )
SUB- TOTAL it 171 MD
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EFARTRIENT OF AGRICULTURE

Activities Date Date No. of No.of | No.of
{2023 2nd Cropping ) Started Finished Laborers | Days Mandays
27.Clearing of 3,000 sg m experimental area 08/29/23 08/31/23 5 3 15
28.Collection of soil samples and pulverizing (18 samples). 09/01/23 09/01/23 2’ 1 2
29. Plowing of experimental area twice 09/01/23 09/01/23 = 1 3
09/04/23 09/04/23 3 i 3
30. Harrowing of experimental area twice 08/02/23 09/02/23 2 i 3
09/05/23 09/05/23 2 i 2
31. Lay-out of experimental area 09/06/23 09/06/23 3 1. 3
32. Preparation, repainting and lettering of plot labels and 039/06/23 09/06/23 3 1 3
signage
33. Preparation of fertilizer and corn seeds/treatment 09/07/23 09/07/23 2 1 3
34. Making of furrows/plot/replication and making of 09/08/23 09/04/23 4 2
perimeter canal. %
35. Application of fertilizer and baiting as/1a/ 23 09/¢ 0;’23Q/ 3 1 3
36. Planting of corn seeds of different varieties on straight line | 09/11/2 09/11/237 |6 1 6
method
37. Replanting of missing hilis in 18 plots 09/15/23 09/15/23 6 1 6
38. Spraying of insecticide 09/16/23 09/16/23 1 1 1
09/22/23 09/22/23 1 1 1
39. 1** hand weeding of expt’l plots and perimeter area. 09/25/23 09/27/23 5 4 3 15
40. Side-dressing application of fertilizer/hill in 18 09/28/23 09/28/23 6 1 6
experimental plots
41. Hilling-up of furrows in 18 experimental plots 09/29/22 09/29/23 2 1 2
42. Application of granular insecticide/hill 09/20/23 09/20/23 2 1 2
09/30/23 | 09/30/23 |2 1 2
43.2™ hand weeding of experimental plots and perimeter 10/09/23 10/11/23 4 3 12
area
44, Gather pests/diseases 10/12/23 10/12/23 3 1 3
45. Detasseling of corn varieties 10/30/23 10/30/23 b = 1] 5
46. 3 hand weeding and cleaning of perimeter area 11/02/23 11/04/23 3 3 9
47. Gather growth & yield parameters data 12/02/23 12/02/23 4 1 4
48. Harvesting yield samples/plot 12/04/23 12/04/23 5 1 5
49. Harvesting of different corn varieties 12/05/23 12/06/23 4 2 8
50. Shelling of harvested different corn varieties 12/07/23 12/09/23 6 . 3 18
51. Drying of shelled corn grains of different varieties 12/11/23 12/13/23 3 3 9
52. Cleaning, weighing and labeling of dried grains/plot, 12/14/23 12/15/23 4 2 8
Moisture content reading and bagging /,
SUB-TOTAL [V 170 MD
TOTAL 341 MD
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