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PROGRAM OF WORK

Project: Productivity of Various Open Pollinated Corn Varieties under Nutrient Expert
Fertilization Scheme in Panay Island Provinces

Seasons: 2023 1% and 2 cropping seasons
Location: Brgy. Ugsod, Banga, Aklan
Area: 3,000 sq m

Activities Date Date Finished No. of No. of No. of
{2023 1+ Cropping) Started Laborers Days Mandays
1.Clearing of 3,000 experimental area 04/24/23 | 04/26/23 3 I3 9
2. Collection of soil samples and puiverize(9 sample sites) 04/26/23 04/26/23 1 1 1
' 3. Plowing of experimental area twice | 04/27/23 04/27/23 1 i 2
04/29/23 | 04/29/23 1 1
4. Harrowing of experimental area twice 04/28/23 04/28/23 1 1 2
05/02/23 05/02/23 1 1
5. Preparation, painting and lettering of plot labels and 05/03/23 05/03/23 2 1 2
signage
___ signa; Ml T e e NEURE: LR
. 6. Preparation of fertilizer and corn seeds/treatment 05/04/23 05/04/23 I . 1 1
7. Making of furrows/plot/repfication and making of 05/05/23 05/0.;',-/23 4 £ 4
perimeter canal.
’_,_ﬁ_ﬁ__ﬁ_‘___ _ § BT r— o P
8. Planting of corn seeds of different varieties 05/08/23 05/08/23 4 . 1 4
T i e o O _‘_‘_mmmm
9. Replanting of missing hills 05/13/23 05/13/23 3 1 3

10. Spraying of insecticide 05/15/23 05/15/23
beee i ™ Y

05/20/23 ’ 05/20/23

11. 1% hand weeding of expert’| plots and perimeter area. 05/24/23 05/26/23

|
il

3
12. Sidressing of fertilizer/hill in 18 experimental plots 05/27/23 | 05/27/23 3y 1z 1
13. Hilling-up of furrows of 18 experimental piots 05/29/23 05/29/23 1 1
14. Application of granular insecticide/hil| 05/30/23 05/30/23 2 1 2
15. 2" hand weeding of experimental plots and perimeter 06/13/23 | 06/16/23 3 . 4 12
area
16. Gather growth & yield parameters data 08/15/23 | 08/15/23 2 1 2
17. Harvesting yield samples/plot 08/16/23 08/16/23 = T 3
18. Harvesting of different corn varieties 08/23/23 08/23/23 3 . 1 3
19. Shelling of harvested different corn varieties - | 08/25/23 | 08/26/23 3 2 6
20. Drying of corn grains of different varieties 08/28/23 08/30/23 2 | 3 &
21. Cleaning and weighing of dried grains/plot, | 08/31/23 08/31/23 2 . 1 2
moisture content determination and bagging.
SUB- TOTAL -k 79 MD
Activities Date Date Finished No. of No. of No. of
(2023 2™ Cropping) Started Laborers Days Mandays

22 Clearing of 3,000 experimental area 09/11/23 09/13/23
23. Collection of soil samples and pulverize(9 sample sites) 09/14/23 09/14/23
24. Plowing of experimental area twice 08/15/23 09/15/23

3
1
1
| 09/18/23 09/18/23 i
| 25. Harrowing of experimental area twice 09/16/23 09/16423 1

| 09/19/23 09/19/23
| 26. Preparation, painting and lettering of plot labels and 09/20/23 08/20/23
| =

| signage

sL R e e e e I MO |
| 27. Preparation of fertilizer and corn seeds/treatment 09/21/23 09/21/23 :
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28. Mzking of furrows/plot/replication and making of 09/22/23 | 09/22/23 4 4
perimeter canal.
29. Planting of corn seeds of different varieties 09/23/23 | 09/23/23 4 1 4
: 30. Replanting of missing hills 09/29/23 | 09/29/23 3 T 3
| 31. Spraying of insecticide 09/30/23 | 09/30/23 i 1 2
' 10/06/23 | 10/06/23 1 1
32. 1* hand weeding of expert’l plots and perimefer area. 10/02/23 | 10/04/23 3 3 9
33. Sidressing of fertilizer/hill in 18 experimental plots 10/05/23 | 10/05/23 3 1 3
34. Hilling-up of furrows of 18 experimental plots 16/06/23 | 10/06/23 1 1 1
35. Application of granular insecticide/hill 10/07/23 | 10/07/23 2 1 P
36. 2" hand weeding of experimental plots and perimeter 10/23/23 | 10/26/23 3 4 12
area
37. Gather growth & vyield parameters data 10/27/23 | 106/27/23 2 1 2
38. Harvesting yield samples/plot 12/06/23 | 12/06/23 3 1 3
39. Harvesting of different corn varieties 12/07/23 12/07/23 3 1 3
40. Shelling of harvested different corn varieties 12/08/23 | 12/09/23 3 2 6
41. Drying of corn grains of different varieties 12/12/23 | 12/13/23 3 2 6
42 Cleaning and weighing of dried grains/plot, 12/14/23 | 12/14/23 2 1 2
moisture content determination and bagging. ;
SUB- TOTAL 79 MD
TOTAL 158 MD
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