PROGRAM OF WORKS

TITLE OF Ie i | 5 431 s) igated and (Inbred
THE S be conducted at Du S !lo: ith an ar aofz 500 sgm from Mav 16 2023 to August 23, 2023,
PROJECT:
1y Ealtbrg
ACTIVITIES DATE JOB DATE JOB NO. OF NO. OF TOTg;‘ B
STARTED FINISHED LABORER DAYS MANDAYS
5/16/2023 5/16/2023 1 1 1
572272023 5/22/2023 1 1 - 1
5/31/2023 5/31/2023 il 1 1!
6/8/2023 6/8/2023 1 g - 1
6/12/2023 6/12/2023 1 i 1
6/16/2023 6/16/2023 1 1 1
1. Field irrigation 6/22/2023 6/22/2023 1 1. 1
6/26/2023 6/26/2023 1 1 1
7/3/2023 7/3/2023 1 1 1
7/10/2023 7/10/2023 1 g 1
7/17/2023 7/17/2023 1 1 - 1
7/24/2023 7/24/2023 1 1 1
7/31/2023 7/31/2023 1 L, - 1
2. Land Preparation (plowing, harrowing (2X) and 5/17/2023 5/18/2023 3 2 6
leveling) 5/23/2023 5/24/2023 3 2 6
6/1/2023 6/1/2023 3 1 - 3
3. Seeding of different rice varieties 5/19/2023 5/19/2023 2 1 2
4. Transplanting of seedlings of different rice 6/2/2023 6/2/2023 g 1 8
varieties
5. Replanting of missing hills 6/9/2023 6/9/2023 3 L. 3
6. Hand weeding 6/27/2023 6/27/2023 3 1 3
7. Spot hand weeding 7/19/2023 7/19/2023 3 1 3
8. Roguing of mixed varieties per plot 8/10/2023 8/10/2023 3 1 3
8/14/2023 8/14/2023 3 1 2
9. Harvesting and threshing of grain yield samples 8/17/2023 8/17/2023 3 1 3
8/22/2023 8/22/2023 3 1 3
10. Drying and winnowing of different rice 8/15/2023 8/15/2023 2 1 2
e 8/18/2023 | 8/18/2023 3 1 3
8/23/2023 8/23/2023 1 1 1
Total = 65
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