PROGRAM OF WORKS

"Participatory Varietal Selectio VS):Accelerating the Adoption of Newly Released Inbre
TITLE OF THE ice Varieties Thru Field Testin: ers’ Preference”, 2023 Wet Season on Rainfed
PROJECT: owland (Inbred) Ecosystem to be conducted at Passi City, Iloilo with an area of 2.50 m from
May 17, 2023 to August 23, 2023
Praii iy DATEJOB | DATEJOB | NO.OF | No.op | TOTALNO
STARTED FINISHED LABORER DAYS MANDAYS
1. Land Preparation {plowing, harrowing (2X) and| 5/ 17/2023 5/18/2023 3 2. 6
leveling) 5/23/2023 | 5/24/2023 3 P 6
6/1/2023 6/1/2023 3 1 3
2. Seeding of different rice varieties 5/19/2023 5/19/2023 2 1 = 2
3. Transplanting of seedlings of different rice 6/2/2023 6/2/2023 8 1l 8
6/3/2023 6/3/2023 1 1.2 1
6/10/2023 6/10/2023 1 L 1
6/15/2023 6/15/2023 1 i 1
6/20/2023 6/20/2023 1 1 0 1
6/26/2023 6/26/2023 i 1.~ 1
4. Reading of water table on the strategically ;jéﬁg;g ;5;;;32; ; i ’/ i
installed piezometer 7/14/2023 7/14/2023 1 » 1
7/20/2023 7/20/2023 1 1w 1
7/26/2023 7/26/2023 1 1 1
8/1/2023 8/1/2023 1 1w 1
8/7/2023 8/7/2023 1 $2 1
8/13/2023 8/13/2023 1 1., 1
5. Replanting of missing hills 6/9/2023 6/9/2023 3 1 . 3
6. Hand weeding 6/27/2023 6/27/2023 3 1.7 3
7. Spot hand weeding 7/19/2023 | 7/19/2023 3 1.7 3
8. Roguing of mixed varieties per plot 8/10/2023 8/10/2023 3 1- 3
8/14/2023 8/14/2023 3 T 5 3
9. Harvesting and threshing of grain yield samples 8/17/2023 8/17/2023 3 1y 3
8/22/2023 8/22/2023 3 1., 3
10. Drying and winnowing of different rice 8/15/2023 8/15/2023 2 1 2
varieties 8/18/2023 8/18/2023 3 1- 3
8/23/2023 8/23/2023 1. 1~ 1
Total 4 65
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