TITLE OF
THE
PROJECT:

PROGRAM OF WORKS

DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO.OF DAYS| TOTAL NO. OF MANDAYS
. 5/17/2023 5/17/2023 1! 1 1
1. Read f tabl
QOMmeMm:W H”Mwm_“.mw EMM%%”MQ. el 2 daj sl - L 2
5/31/2023 5/31/2023 1 1 1
2. Land Preparation (plowing, harrowing 5/17/2023 5/18/2023 3 2 6
(2X) and leveling) 5/23/2023 5/24/2023 5 2 6
3. Seeding of different rice varieties 5/19/2023 5/19/2023 2 1 2
Total 17
Prepared by: Recommending Approval: Approved:
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PROGRAM OF WORKS

TITLE OF .
THE Iesting and Farmers' Preference”, 2023 Wet Season Rainfed Lowlan
PROJECT: Antique with an area of 2,500 sqm from June 01, 2023 to June 27, 2023.
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO.OF DAYS| TOTAL NO.OF MANDAYS
6/08/2023 6/08/2023 1 1 1
1. Reading of watertable on the 6/12/2023 6/12/2023 1 : .
strategically installed piezometer S/l ieD 6/16/2023 : 1 L
: 6/22/2023 6/22/2023 1 1 1
6/26/2023 6/26/2023 1 1 1
2.Land preparation (plowingharrowing .
1 023 1 3
(2x) and leveling G/ U1/ Z023 o b 3
3. Transplanting of seedlings of different
A coyartotias 6/5/2023 6/6/2023 4 2 8.
4.Replanting of missing hills
6/9/2023 6/9/2023 3 1 3
5.Hand weeding 6/27/2023 6/27/2023 3 1 3
Total 22 Q020
Prepared by: Recommending Approval: Approved:

%
MERS
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PROGRAM OF WORKS

TITLE OF
THE
PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS TOTAL NO. OF MANDAYS
7/03/2023 7/03/2023 1 1 1
1. Reading of watertable on the 7/10/2023 7/10/2023 - d 3
strategically installed piezometer 7/17/2023 7/17/2023 L 1 1
7/24/2023 7/24/2023 1 1 1
7/31/2023 7/31/2023 1 1 1
2. Spot hand weeding 7/19/2023 7/19/2023 3 1 3
Total 8 LR )
Prepared by: Recommending Approval: Approved: :
GAT ARLINA )3

OIC - Chief, Research Division

.
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PROGRAM OF WORKS
TITLE OF
THE
PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO.OF DAYS| TOTAL NO. OF MANDAYS
1.Roguing of mixed varieties per plot 8/10/2023 _8/10/2023 3 1 3
; . e 8/14/2023 8/14/2023 3 1 3
2.Harvest dth 1
mms“w,w%m ing and threshing of grain vield 8/17/2023 8/17/2023 3 1 3
8/22/2023 8/22/2023 3 1 3
3.Drying and winnowing of different rice 8/15/2023 8/15/2023 2 1 2
varieties 8/18/2023 8/18/2023 3 1 3
8/23/2023 8/23/2023 1 1 1
Total , 18 1
Prepared by: Recommending Approval: Approved:
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OIC Chief, Research 9




( (
PROGRAM OF WORKS
TITLE OF
THE
PROJECT:
T : DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS| TOTAL NO. OF MANDAYS
_10/03/2023 10/03/2023 1 1 ¥
1. Reading of water table on the _10/11/2023 10/11/2023 1 1 1
strategically installed piezometer -40{18/2024 10/18/2024 : 1 1
. 10/26/2023 10/26/2023 1 1 1
: ' 10/30/2023 10/30/2023 1 1 1
2.Land preparation (plowing, harrowing 10/04/2023 10/05/2023 3 72 6
(2x) and levelling) 10/12/2023 10/13/2023 3 2 6.
P ‘ . 10/19/2023 10/19/2023 3 1 3
w“mmm&sm of different rice varieties _ 10/6/2023 10/6/2023 2 1 2
4.Transplanting of seedlings of different , _
rice varieties 10/20/2023 10/21/2023 4 2 8.
5. Replanting of missing hills 10/27/2023 10/27/2023 3 1 3 |
. _Total _ _ _ 33 15480
Prepared by: Recommending Approval; Approved:
0 I B. CUELEC

vrow.mnﬁ _u,nrmwm,m

OIC Chief, Research Divi
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PROGRAM OF WORKS

TITLE OF
THE
PROJECT:

: _ DATE JOB NO. OF
ACTIVITIES DATE JOB STARTED FINISHED LABORER NO. OF DAYS| TOTAL NO. OF MANDAYS

prow\momw 11/03/2023 3 1 1

1. Reading of water table on the L1 9/z028 LA U = . L

strategically installed piezometer L0 L1 20e3 3 1 1

, 11/21/2023 11/21/2023 1 1 1

11/28/2023 11/28/2023 1 1 1

Total | S | 5 Jot0
Prepared by: Recommending Approval: Approved:
1% \
W
T LUIS, A [0

Project In-Charge OIC Chief, Research Divisign
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PROGRAM OF WORKS
TITLE OF
THE
PROJECT:
DATE JOB NO. OF
ACTIVITIES DATE JOB ,mﬁ»xem@ FINISHED LABORER NO. OF DAYS TOTAL NO. OF MANDAYS |
1. Reading of watertable on the 12/05/2023 12/05/2023 1 1 1
strategically installed piezometer 12/12/2023 HN\ 12/2023 . 1 1 1
. 12/19/2023 _12/19/2023 1 1 1
2. Hand weeding 12/01/2023 12/01/2023 3 1 3
2. Spot hand weeding 12/07/2023 12/07/2023 3 1 3
Total | 9 L
Prepared by: Recommending Approval: Approved:
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