Project Cassava Production
Seasaon: 2023 Cropping

Location: Brgy. Nagsulang Dumarao, Capiz

PROGRAM OF WORK

Chief Research Division

Area: 1.0ha
TOTAL NO.
acrrmes el ST BT e
ﬁ ‘ MANDAYS
1. Cleaning of area 04101033 | 04/12/2023 3 3 ]
2. Land preparation 04/13/2023 | 04/15/2023 3 3 9
3. Plowing 04/17/2023 | 04/1872G23 | 4 2 8
4. Harrowing 04/19/2023 | 04/19/2023 P 1 z -
5. Cross-plowing 04/20f2023 | 0af22/2023 & 3 12
6. Final harrowing 04/24/2023 | 04/24/2023 2 1. 2
7. Making furrows C&/25/2023 | 04272023 4 3 12
8. Collection of planting materials 04/28/2023 | 04/28/2023 3 5 3
9. Preparation of SED piece cuttings 04/29/2023 | 04/29/2023 3 ;1 3
10. Fungicide treatment 04/30/2023 | 04/30/2023 3 1 3
11. Planting 05/03/2023 | 05/03/2023 S 1. 5
12. 1st application of fertilizer 05/13/2023 | 05/13/20232 4 1 4
13. 1st hand weeding 05/15/2023 | 05/17/2023 4 3. 4
14. 2nd application of fertilizer 07/03/2023 | 07/03/2023 | 4 1 4
15. 2nd hand weeding 07/10/2023 | O1/12/2023 5 3 is
16. Harvesting 08/11/2023 | 03/13/2023 6 3 18
e
TOTAL %) 121MD
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